

Weekly Progress Report – Week 2

RideRent Pro – Secure Vehicle Rental & Driver Management System

“Rent Smart, Ride Safe, Drive Easy”

Team Members

- Ornima Hafizur (2232110642)
- Md. Shihabur Rahman Shihab (2233436042)
- Abdul Ahad (2233089042)
- Anisha Zaman (2311534042)

1. Week 2 Objectives

The primary objective of Week 2 was to analyze existing vehicle rental platforms, identify market challenges, define project requirements, propose secure solutions, and develop the initial system prototype.

2. Literature Review

A literature review of vehicle rental platforms, driver verification systems, and the Bangladesh rental market was conducted. The analysis helped identify existing limitations and establish the requirements for RideRent Pro.

3. Problem Identification

Several challenges were identified, including user verification, vehicle ownership validation, driver authentication, payment security, data protection, and booking management issues. These challenges guided the design of the proposed solution.

4. Proposed Solution

RideRent Pro proposes a secure vehicle rental platform with verified vehicle owners and drivers. The system includes document verification, trust-based scoring, secure booking management, and fraud prevention mechanisms to improve reliability and transparency.

5. Key Features

- RideRent Trust Score
- Vehicle Health Report
- AI-Based Vehicle Recommendation
- Fraud Detection System
- Emergency SOS Feature
- Digital Rental Agreement
- Vehicle Return Monitoring
- Vehicle Safety Index

6. Prototype Development

An initial prototype was successfully developed.

Completed Interfaces Key Functionalities

During Week 2, only the visual prototype (UI design) of the system was developed to demonstrate the overall structure and user interface of RideRent Pro.



Completed Prototype Interfaces

- Homepage
- Login Page
- Admin Dashboard

Current Status

The developed interfaces are static prototypes and are intended for design demonstration purposes only. Functional features such as user authentication, database connectivity, vehicle management, booking processing, payment integration, and verification systems have not yet been implemented. These functionalities will be developed in the upcoming phases of the project.

Interface	Status
Homepage	UI Prototype Completed
Login Page	UI Prototype Completed
Admin Dashboard	UI Prototype Completed



DriveEase
 Dashboard
 Users
Vehicles
 Drivers
 Bookings
 Reviews
 Reports
 Settings
 Logout

Admin Dashboard

Welcome Admin

Total Users
120

Total Vehicles
45

Total Drivers
30

Total Bookings
210

Pending Driver Verification

Name	License No	Experience	Action
Rahim Ahmed	DL123456	5 Years	Approve Reject
Karim Hasan	DL987654	3 Years	Approve Reject

Recent Bookings

Booking ID	Customer	Vehicle	Status
B001	Ornima	Toyota Premio	Confirmed
B002	Hasan	Honda Civic	Pending

8. Challenges Faced

- Designing secure verification workflows
- Planning fraud prevention mechanisms
- Defining trust score criteria
- Managing multiple user roles
- Creating a scalable system architecture