

COURSE CODE		SECTION	GROUP NO.
CSE 299		3	6

MEMBER	NAME	STUDENT ID
1	Ornima Hafizur	2232110642
2	Md. Shihabur Rahman Shihab	2233436042
3	Abdul Ahad	2233089042
4	Anisha Zaman	2311534042

RideRent Pro: Week 5 Weekly Development Update of a Centralized Vehicle Rental Platform

Abstract— This report presents the development progress achieved by Group 6 during Week 5 of the RideRent Pro project, a centralized web-based vehicle rental platform. The team focused on completing the core vehicle-management workflow, including database connection and vehicle-table integration, vehicle addition, database fetching, vehicle listing, vehicle details, editing, deletion, search and filtering, validation, admin dashboard integration, and testing and bug fixing. These completed tasks significantly strengthen the functional foundation of the platform.

Index Terms— Vehicle rental, vehicle management, database integration, search and filtering, web application, RideRent Pro.

I. INTRODUCTION

The objective of *RideRent Pro* is to provide a centralized digital platform for managing vehicle rental activities involving customers, vehicle owners, drivers, and administrators. During Week 5, the team concentrated on completing the vehicle-management workflow and integrating it with the database and admin dashboard. The completed implementation allows vehicle records to be added, fetched, displayed, viewed in detail, edited, deleted, searched, and filtered.

Database Connection → Vehicle Management → Admin Dashboard → Testing

II. WEEK 5 DEVELOPMENT PROGRESS

During Week 5, the team completed the major components required for managing vehicle records in the RideRent Pro system. The database connection and vehicle table were integrated with the application. The Add Vehicle functionality was completed, allowing new vehicle information to be stored. The vehicle list was connected with database fetching, while a dedicated vehicle details page was implemented for viewing complete information. The team also completed Edit Vehicle and Delete Vehicle functionality, together with search and filtering features. Validation was added to improve data accuracy, and the vehicle-management module was integrated with the admin dashboard. Finally, the completed features were tested and bugs were fixed.




Fig. 1. Completed vehicle-management workflow.

III. IMPLEMENTATION STRUCTURE

The completed vehicle-management implementation follows a modular web-application structure. The database connection and vehicle table provide persistent storage. PHP components handle server-side processing and database operations, HTML and CSS provide the user interface, JavaScript supports validation and interactive functionality, and the admin dashboard provides centralized management. Search and filtering features improve the accessibility of vehicle records, while testing and bug fixing improved the reliability of the completed module.

Admin Dashboard → Web Interface → PHP Processing → Vehicle Database

IV. COMPLETED DEVELOPMENT TASKS

Database connection and vehicle table integration • Add Vehicle functionality • Vehicle list and database fetching • Vehicle details page • Edit Vehicle functionality • Delete Vehicle functionality • Search and filtering • Input validation • Admin dashboard integration • Testing and bug fixing

V. GROUP CONTRIBUTIONS DURING WEEK 5

Ornima Hafizur (2232110642): Contributed to the homepage, authentication-related components, dashboard and administrative functionality, project documentation, and SQL database resources.

Anisha Zaman (2311534042): Contributed to the proposed solution documentation, vehicle-addition functionality, database connectivity, and input validation components.

Abdul Ahad (2233089042): Contributed to the vehicle-management module, including database connectivity, vehicle addition, listing and database fetching, vehicle details, editing, deletion, search and filtering, validation, admin dashboard integration, styling, testing, and bug fixing.

Md. Shihabur Rahman Shihab (2233436042): Contributed to other project areas and development activities carried out during the current development phase, including testing, debugging, and coordination.

VI. CURRENT IMPLEMENTATION STATUS

Component	Status
Database connection and vehicle table	Completed
Add Vehicle functionality	Completed
Vehicle list and database fetching	Completed
Vehicle details page	Completed
Edit Vehicle	Completed
Delete Vehicle	Completed
Search and filtering	Completed
Validation	Completed
Admin dashboard integration	Completed
Testing and bug fixing	Completed
Vehicle booking workflow	Upcoming
Availability management	Upcoming
Driver and verification services	Upcoming
Vehicle inspection and rental completion	Upcoming

VII. FUTURE WORK

The next phase will focus on developing the complete rental workflow on top of the completed vehicle-management system. The team plans to implement vehicle availability management, booking and reservation, user and owner verification, driver services where applicable, rental confirmation, vehicle inspection, return processing, and full end-to-end testing.

Vehicle Selection → Availability Check → Booking Request → Verification → Rental Confirmation → Vehicle Handover → Return & Inspection

VIII. CONCLUSION

During Week 5, the RideRent Pro team completed the core vehicle-management functionality of the system. Database connection and vehicle-table integration, vehicle addition, listing, database fetching, details viewing, editing, deletion, search and filtering, validation, admin dashboard integration, testing, and bug fixing were successfully completed. As a result, the project now has a functional and tested foundation for the next development phase: building the complete rental workflow from vehicle selection and booking through verification, handover, return, and inspection.