

RideRent Pro: Week 6 Weekly Development Update

of a Centralized Vehicle Rental Platform

COURSE CODE: CSE 299 | SECTION: 3 | GROUP NO.: 6

MEMBER DETAILS

#	Name	ID
1	Ornima Hafizur	2232110642
2	Md. Shihabur Rahman Shihab	2233436042
3	Abdul Ahad	2233089042
4	Anisha Zaman	2311534042

Abstract

This report presents the development progress completed during Week 6 of the RideRent Pro project. During this phase, the team finalized the Reviews and Ratings module, Reports and Analytics dashboard, completed GitHub documentation, verified role-based authentication, performed comprehensive testing, and integrated all project modules. The application is ready for demonstration and deployment.

I. Introduction

RideRent Pro is a centralized vehicle rental management system developed using PHP, MySQL, Bootstrap, HTML, CSS and JavaScript. Week 6 focused on reviews, analytics, authentication verification, GitHub documentation and final testing.

II. Week 6 Development Progress

Completed Reviews & Ratings, Reports Dashboard, Authentication Verification, GitHub Documentation, Testing & Bug Fixing, and Project Completion.

III. Implementation Structure

Role-Based Authentication → PHP Modules → MySQL Database → Reports & Analytics Dashboard.

IV. Completed Development Tasks

Reviews and Ratings, Review Moderation, Rating Statistics, Reports Dashboard, Revenue Tracking, Monthly Booking Statistics, Vehicle Status Analytics, Authentication Verification, GitHub Documentation, System Integration, Testing & Bug Fixing.

V. Group Contributions

Member	Contribution
Ornima Hafizur	Reviews & Ratings, Analytics Dashboard, documentation and integration.
Md. Shihabur Rahman Shihab	Testing, debugging, workflow verification and QA.
Abdul Ahad	Authentication verification, vehicle & booking testing, integration, bug fixing and analytics.
Anisha Zaman	UI refinement, validation, documentation review and final verification.

VI. Current Implementation Status

Authentication, Vehicle Management, Booking Management, Reviews & Ratings, Reports & Analytics, Role-Based Dashboards, Database Integration, GitHub Documentation, Testing & Bug Fixing, and Project Integration: Completed.

VII. Project Status

The project is fully functional and ready for demonstration and deployment.

VIII. Conclusion

Week 6 successfully completed all remaining modules, final integration, testing, documentation, and deployment preparation.