

| COURSE CODE |  | SECTION | GROUP NO. |
|-------------|--|---------|-----------|
| CSE 299     |  | 3       | 6         |

| MEMBER | NAME                       | STUDENT ID |
|--------|----------------------------|------------|
| 1      | Ornima Hafizur             | 2232110642 |
| 2      | Md. Shihabur Rahman Shihab | 2233436042 |
| 3      | Abdul Ahad                 | 2233089042 |
| 4      | Anisha Zaman               | 2311534042 |

## RideRent Pro: Today's Weekly Development Update of a Centralized Vehicle Rental Platform

**Abstract**— This report presents the development progress achieved by Group 6 during today's weekly project work on *RideRent Pro*, a centralized web-based vehicle rental platform. The team continued the transition from initial interface design toward functional implementation by developing and integrating components related to authentication, database connectivity, vehicle management, administrative functionality, and project documentation. The work completed during this session establishes a stronger foundation for the future integration of booking, driver, inspection, and verification features.

**Index Terms**— Vehicle rental, vehicle management, web application, database integration, RideRent Pro.

### I. INTRODUCTION

The objective of *RideRent Pro* is to provide a centralized digital platform for managing vehicle rental activities involving customers, vehicle owners, drivers, and administrators. During today's development session, the team focused on strengthening the existing system structure and converting planned functionalities into working web components. The primary development areas included user interfaces, authentication, database communication, vehicle record management, and administrative functionality.

*Interface Design → Backend Development → Database Integration → Vehicle Management*

### II. TODAY'S DEVELOPMENT PROGRESS

Today's work focused on developing and organizing the core components of the platform. The homepage and login-related interfaces were prepared as the foundation of the user-facing system. PHP-based server-side components and database connectivity were developed to support data processing and persistence. The vehicle-management module was also advanced to support the addition, validation, storage, display, modification, and deletion of vehicle records.




Fig. 1. Vehicle-management workflow.

### III. IMPLEMENTATION STRUCTURE

The current implementation follows a modular web-application structure. HTML and CSS components provide the interface and styling, PHP components handle server-side processing, JavaScript supports validation and user interaction, and database connection components enable persistent data storage. This structure allows the current modules to be expanded and integrated with future booking, driver, inspection, and verification functionalities.

*User → Web Interface → PHP Processing → Database*

### IV. GROUP CONTRIBUTIONS DURING TODAY'S DEVELOPMENT

**Ornima Hafizur (2232110642):** Contributed to the homepage, authentication-related components, dashboard and administrative functionality, project documentation, and SQL database resources.

**Anisha Zaman (2311534042):** Contributed to the proposed solution documentation, vehicle-addition functionality, database connectivity, and input validation components.

**Abdul Ahad (2233089042):** Contributed to the development of the vehicle-management module by implementing vehicle addition, listing, detail viewing, editing, deletion, database connectivity, validation, dashboard and administrative components, as well as the related interface styling and documentation.

**Md. Shihabur Rahman Shihab (2233436042):** Contributed to other project areas and development activities carried out during the current development phase.

V. CURRENT IMPLEMENTATION STATUS

| Component                              | Status      |
|----------------------------------------|-------------|
| Initial user interface                 | Completed   |
| Login/logout structure                 | Implemented |
| Database connectivity                  | Implemented |
| Vehicle registration                   | Implemented |
| Vehicle listing and details            | Implemented |
| Vehicle editing and deletion           | Implemented |
| Dashboard and administrative structure | Implemented |
| Complete booking workflow              | Ongoing     |
| Driver management                      | Upcoming    |
| Vehicle inspection system              | Upcoming    |
| Full integration and testing           | Upcoming    |

VI. FUTURE WORK

The next phase will focus on integrating the developed modules into a complete rental workflow. Planned activities include implementing vehicle booking, availability management, driver services, administrative verification, vehicle inspection, and comprehensive system testing.

*Registration → Vehicle Selection → Booking → Verification → Rental → Return*

VII. CONCLUSION

Today's development work represents further progress from initial planning and prototyping toward a functional implementation of *RideRent Pro*. The team strengthened the core application structure and advanced the implementation of authentication, database connectivity, vehicle management, administrative functions, and supporting documentation. The completed work provides a solid foundation for integrating the remaining system features and progressing toward a complete centralized vehicle rental platform.